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1. Originator 2. LogDate; 3. CCR#: 4 Rev: |5 Tel: 6. Off. | 7. Org.
[1/1e/2

Randy Miller Q ?8’ // Y 7 x0400 2078 Dev/CO

8. Title of Change: Distribute Lilac Patch {4PX.12) for 4PX to EDC, VATC, and Mini-DAAC

9. m?ifn/%uae MM_Q 10.‘Date: . 11.ﬁltass ::Z(ERType: 13. Need Date: 11/16/98
B ke A t Il

14. Office Mapager Signature 15. Date: 16. Date CCB 17. Category of | 18. Priority:
{ Decision Needed: Change: Emergency
a” Ve @‘ — //// é/qz 11/16/98 Update Baseline
19. Docunfentation/Drawings Impacted: 7 4 20. Schedule Impact: 21. Cl(s) Affected: All ]
Patch documentation provided at PSR on 11/16/98 None
22. Release Affected: 23. Datedue to | 24. Impl. Date: 25. Effectivity of 26. Est.
4PX.10 (Jade) Customer:11/16/ | 11/16/98 Change: Cosi None
98 11/16/98

27. Source Reference: x=NCR (attach) OAction ltem O GSFC CCR OTech Ref. OOther:
NCR list provided at PSR as part of patch documentation.

28. Description of Change: (use additional Sheets if necessary)
47 NCR fixes critical to EDC ETE testing have been made available through the Lilac patch to the Jade code baseline.

29. Proposed Solution: (use additional sheets if necessary)
Distribute the Lilac patch from the SMC to EDC, the Mini-DAAC, and the VATC.

30. Alternate Solution: (use additional sheets if necessary)
ETE testing without these fixes.

31. Consequences if Change(s) are not approved: (use additional sheets if necessary)
Without these fixes ETE testing has essentially no chance of success.

32. Does Change Affect Any of the following (Please Explain on additional sheet):
[OMaintenance Training [JPerformance [JOperation Training [JSafety [JService [OSupport [JTest
[OBaseline (XRP) [JY2K Compliance

33. Organization(s) Affected: JCM (OClearcase SG [JContracts (OChiefEng [OFOS OM&O
aQo 0O Rel Dev OProcurement [JRTSC [OSci. Data Eng [1Security
[JSys. Dev. [JSys. Eng. [JSys Verf Acpt  [JOther

34. Site(s) Affected: JEDF ®Mini-DAAC RVATC REDC [JGSFC [LaRC [ONSIDC RSMC [JAK [OJPL
OJEOC [»OOther
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CCR Originator's Preliminary Impacts List

(Reference PI CM-1-003. Expand Table as Necessary with Carriage Returns or New Rows)

CCR No.? g// /fg, Rev. Originator: Randy Miller Phone: x0400
Title:  Distribute Lilac Patch (4PX.12) for 4PX to EDC, VATC, and Mini-DAAC

Office Office | Signature & Date Comments:
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Baseline (XRP)

CLS

Construction Off. 7&4;4(; )[ /M,UU\ y //(‘ /743
' |

Contracts

CcM ~

COTS Eng.
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Hardware Engineering
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Release Development
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Schedule Control
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Systems Development

System Engineering

Sys. Verif. & Acceptance
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Other
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